Town of Guttenberg - NJ0108715
CSO Constuction Related Activities and Green Infrastructure Installations
3rd Quarter - 2025

CS0 Construction Related Activities

Lining of approx 200 If of 36" x 60" brick sewer to elininate I/l

Green Infrastructure Installations

Addition of between 5-10 planier boxes (total of 94 installed)




Town of Guttenberg - NJ0108715

CSO Constuction Related Activities and Green Infrastructure Installations
2nd Quarter - 2025

Location

CSO Construction Related Activities

No Construction Related Activities reported for this quarter

Location

Green Infrastructure Installations

No Green Infrastructure Installations reported for this quarter




Town of Guttenberg - NJ0108715
CSO0 Constuction Related Activities and Green Infrastructure Installations
2nd Quarter - 2024

| ocation

CSO0 Construction Related Activities

No Construction Related Activities reported for this quarter

Location

Green Infrastructure Installations

3 New Planter Boxes

328-68th Street




Town of Guttenberg - NJ0108715

CSO Constuction Related Activities and Green Infrastructure Installations
1st Quarter - 2024

Location CSO Construction Related Activities

No Construction Related Activities reported for this quarter

Location Green Infrastructure Installations

No Green Infrastructure Installations reported for this quarter




Town of Guttenberg - NJ0108715
CSO Constuction Related Activities and Green Infrastructure Installations
4th Quarter - 2023

Location CS0O Construction Related Activities

No Construction Related Activities reported for this guarter

Location Green Infrastructure Installations

Various Locations Instailed an additional 21 planter boxes around Town




Town of Guttenberg - NJ01 08715
CSO Constuction Related Activities and Green Infrastructure Installations
3rd Quarfer - 2023

.

— e - -
Location

CS0 Construction Related Activities

Various Locations 10 spot lining sewer repairs throughout the system

—_—

L.ocation

Green Infrastructure Installations
Various Locations

Instailed an additional 47 planter boxes. 87 of 100

I B

planned installed to date




Town of Guttenberg - NJO108715

CSO Constuction Related Activities and Green Infrastructure Installations

2nd Quarter - 2023

Location

CS0 Construction Related Activities

Various Locations

Three full (MH to MH) combined sewer segments were replaced; total length 197 If

Various Locations

Nine partial combined sewer replacements; total length 53 If

Various Locations

Three (MH to MH) combined sewer segments were lined; total length 187 If

Various Locations

Twenty-three (23) CIPP point repairs were performed throughout the sysiem

Various Locations

Four {4) Lateral Connection Repairs kits (LCR) were installed in the system

Various Locations

Eight (8) segments of combined sewer were cleaned {(approx. 600 If)

Various Locations

Seven (7) catch basin repairs were performed

Location

Green Infrastructure installations

No Green Infrastructure activities reported this quarter




Town of Guttenberg - NJ0108715
CSO0 Constuction Related Activities and Green Infrastructure Installations
1st Quarter - 2023

Various Locations CS0 Construction Related Activities

1st Quarter 2023: 9 Catch Basins repaired

Location Green Infrastructure Installations

No Green Infrastructure activities reported this quarter




Town of Guttenberg - NJ0108715

CSO Constuction Related Activities and Green Infrastructure Installations
4th Quarter - 2022

Various Locations CS80 Construction Related Activities

4th Quarter 2022: 2 Manholes and 1 Catch Basin repaired

|

r

Location

Green Infrastructure Installations

No Green Infrastructure activities reported this quarter




Town of Guttenberg - NJ3108715

CSO Constuction Related Activities and Green Infrastructure installations
3rd Quarter - 2022

Various Locations CSO Consfruction Related Activities

3rd Quarter 2022: 1 catch basin repaired and 81 catch basins cleaned

Location

Green Infrastructure Installations

No Green Infrastructure activities reported this quarter




Town of Guttenberg - NJ0O108715
CSO Constuction Related Activities
2nd Quarter - 2022

Various Locations

CSO Construction Related Activities

No CSO Construction Related Activities reported this quarter

L.ocation

Green infrastructure Installations

No Green Infrastructure activities reported this quarter




Town of Guttenberg - NJ0108715
CSO Constuction Related Activities
1st Quarter - 2022

Various Locations

CSO Construction Related Activities

Part of ongoing Sewer Improvements Contract
o DI OINYG S

Remove & replace 103 If of 12" VCP sewer main

Part of ongoing Sewer Improvements Contract

Remove & replace 160 If of 15" VCP sewer main

Part of ongoing Sewer improvements Contract

Remove & replace 595 If of 18" VCP sewer main

Part of ongoing Sewer Improvements Contract

14 spot liner repairs in various sewer line

Galaxy Towers ! County Storm Sewer _

The Galaxy's storm flow was removed from

e Temoved from the Town's CSO line
and connected to the County's storm sewer

system

Location

| Green Infrastructure Installations

Ngﬁrg%.mﬂaﬁt_r@@_rfgﬁi.\ﬁ@s_ reported this qua

rter

e




Town of Guttenberg - NJ0108715
CS0 Constuction Related Activities
4th Quarter - 2021

Various L.ocations

CSO0O Construction Related Activities

Part of ongoing Sewer Improvements Contract

Remove & replace 222 If of 12" VCP sewer main

Part of ongoing Sewer Improvements Contract

Remove & replace 207 If of 15" VCP sewer main

Part of ongoing Sewer Improvements Contract

Remove & replace 115 If of 18" VCP sewer main

Part of ongoing Sewer Improvements Contract

58 spot liner repairs in various sewer line

11 Catch Basins

Cleaning and/or repair

Location

| Green Infrastructure Installations

No Green Infrastructure activities reported this quarter




Town of Guttenberg - NJ0O108715
CSO Constuction Related Activities
3rd Quarter - 2021

Location CSO Construction Related Activities

216-225 69th Street Previously installed lining in sewer repaired due to

partial detachment
Stormwater separation project is ongoing

Galaxy Towers - 7000 Blvd East

10 Catch basins cleaned

Location |
EO_G@gi'niraitrict_urgac_tiﬂbjﬁw_ﬁﬁc'_thiiquarter

B

Green Infrastructure installations




Town of Guttenberg - NJ0108715
CSO Constuction Related Activities
2nd Quarter - 2021 ‘

Location CS0 Construction Related Activities
Bergenline Ave from MH 99 to MH 160 Relined (MH to MH) with 91-If of CIPP liner
Bergenline Ave & Park Avenue Nine CIPP point repairs with a total length of 45-If.

2 LCR saddles were also installed

6 Catch basins cleaned

L.ocation Green Infrastructure Installations

Various locations throughout the Town 30 planter boxes {approx. 4' x 8"} installed




Town of Guttenberg - NJ0108715
CSO Constuction Related Activities
1st Quarter - 2021

Location CSO Construction Related Activities

\
}
i
|

Bergenline Ave |Replaced 31 LF of 15" VCP sewer
with new 15" PVC pipe

Park Avenue |Replaced 5 LF of 15" VCP sewer
with new 15" PVC pipe

Location Green Infrastructure installations

THERE WERE NO GREEN INFRASTRUCTURE INTALLATIONS REPORTED BY THE TOWN FOR THE

1st QUARTER OF 2021 |




Town of Guttenberg - NJ0108715
CSO Constuction Related Activities
4th Quarter - 2020

Location

CSO Construction Related Activities

70th Street and River Road - CSO 001A

Replacement & Upgrades to the Netting Chamber internais,
increasing the rated capacity from 62.5 to 125 cfs.

Location

Green Infrastructure Installations

THERE WERE NO GREEN INFRASTRUCTURE INTALLATIONS REPORTED BY THE TOWN FOR THE

4th QUARTER QF 2020




Town of Guttenberg - NJ0108715
CSO Constuction Related Activities

3rd Quarter - 2020

Location C80 Construction Related Activities
G8th Street and Braodway Catch basin repair & lateral repair
71st Street and Palisade Ave Catch basin repair & lateral repair

Location Green Infrastructure Installations

THERE WERE NO GREEN INFRASTRUCTURE INTALLATIONS REPORTED BY THE TOWN FOR THE

3rd QUARTER OF 2020




Town of Guttenberg - NJ0108715
CSO Constuction Related Activities
2nd Quarter - 2020

Location CS0 Construction Related Activities

THERE WERE NO CSO CONSTRUCTION RELATED ACTIVITIES REPORTED BY THE TOWN FOR THE

2nd QUARTER OF 2020 |

Location Green Infrastructure Instaliations

THERE WERE NO GREEN INFRASTRUCTURE INTALLATIONS REPORTED BY THE TOWN FOR THE

2nd QUARTER OF 2020 |




Town of Guttenberg - NJ0O108715
CSO Constuction Related Activities
1st Quarter - 2020

L.ocation CSO0 Construction Related Activities
301 - 69th Street Catch basin repair
223 - 69th Street Catch basin repair

Location Green Infrastructure installations

15t QUARTER OF 2020

THERE WERE NO ) GREEN INFRASTRUCTURI




Town of Guttenberg - NJ01087156
CSO Constuction Related Activities
4th Quarter - 2019

Location Repair Type

THERE WERE NO CSO CONSTRUCTION RELATED ACTIVITIES REPORTED BY THE TOWN FOR THE

4th QUARTER OF 2019




Town of Guttenberg - NJ0108715
CSO Constuction Related Activities
3rd Quarter - 2019

Location Repair Type

THERE WERE NO CSO CONSTRUCTION RELATED ACTIVITIES REPORTED BY THE TOWN FOR THE

3RD QUARTER OF 2019 |




Town of Guttenberg - NJ0O108715
CSO0 Constuction Related Activities
2nd Quarter - 2019

Location

Repair Type

68th & 69th Streets and Bergenline Ave

Replacement of 624 If of 18" VCP with new PVC

Adams Street

68th & 68th Streets and Bergenling Ave

9 spot repairs of damaged 18" VCP sewer pipe

Ferry Road

Catch basin reconstructed

Galaxy Towers - 7200 River Road

Minor work on 3 CSO overflow manholes

Town of Guttenberg - NJ0108715

CSO Constuction Related Activities
1st Quarter - 2019

Location

Repair Type

68th Street between Palisade Ave & Bergenline Ave

Replacement of approx. 300 LF of 18" VCP

Cured-in-place-pipe (CIPP) lining of 564 If of 24" VCP sewer pipe




Town of Guttenberg - NJ0108715

CSO Construction Related Activities
4th Quarter - 2018

Location
70th Street between Bellevue Ave & Broadway
Jackson Street
Broadway & 71st Street

Repair Type
Completed replacement of 286-if of 15" clay sewer
Repaired 6-If of broken main
Reconstructed 2 catch basins

Town of Gutienberg - NJO108715
CSO0 Construction Related Activities
3rd Quarter - 2018

THERE WERE NO CSO CONSTRUCTION RELATED ACTIVITIES REPORTED BY THE TOWN FOR THE

3rd QUARTER OF 2018 ! I

Town of Guttenberg - NJO108715
CSO0 Construction Related Activities
2nd Quarter - 2018

Location

Repair Type
70th Street between Bellevue Ave & Broadway

Started replacement of 286-if of 15" clay sewer

Town of Guitenberg - NJ0108715
CSO Construction Related Activities
- 1st Quarter -~ 2018

THERE WERE NO GSO CONSTRUCTION RELATED ACTIVITIES REPORTED BY THE TOWN FOR THE _
1st QUARTER OF 2018




Town of Guttenberg - NJ0108715
CSO Construction Related Activities
4th Quarter - 2017

THERE WERE NO CSO CONSTRUCTION RELATED ACTIVITIES REPORTED BY THE TOWN FOR THE _
4th QUARTER OF 2617

Town of Guttenberg - NJO108715
CSO Construction Related Activities
3rd Quarter - 2017

THERE WERE NO GSO CONSTRUCTION RELATED ACTIVITIES REPORTED BY THE TOWN FOR THE
3rd QUARTER OF 2017 ] |




¢ Town of Guttenberg — Permit # NJ0108715

2017 — 2" Quarter
No construction reported

2017 — 1* Quarter
No construction reported

2016 — 4" Quarter
No construction reported

2016 — 3'! Quarter
Replace 160 L.F. of 12” DIP at 70™ St & Adams St
Sealed 2 sanitary manholes at 70" St & Adams St

2016 — 2™ Quarter
No construction reported

2016 — 1* Quarter
No construction reported

2015 — 4™ Quarter
No construction reported

2015 - 3™ Quarter
No construction reported
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